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Traditionally, government space agencies have developed aggregated systems that co-

host multiple capabilities on shared spacecraft buses. However, in response to cost growth 

and schedule delays on past programs, leaders in the government space community have 

expressed an interest in disaggregation, or distributing their capabilities across multiple 

spacecraft. Since their aggregated National Polar-orbiting Operational Satellite System 

(NPOESS) program was cancelled in 2010, both the National Oceanic and Atmospheric 

Administration (NOAA) and the Department of Defense (DoD) have investigated 

opportunities to reduce program costs through disaggregation. This paper expands their 

initial investigation and explores the cost impacts of aggregation and disaggregation across a 

large trade space of candidate architectures for environmental monitoring in low-Earth 

orbit. We find that on average, aggregated architectures are less costly than fully 

disaggregated ones but also find opportunities for cost savings by developing semi-

aggregated systems, or systems with one or two satellites per orbital plane. Finally, we 

investigate several trades that are currently under consideration by NOAA and the DoD and 

make recommendations for future environmental monitoring systems in low-Earth orbit.  

N 1994, President Bill Clinton directed the Department of Defense (DoD) and the National Oceanic and 

Atmospheric Administration (NOAA) to combine their existing environmental satellite systems and to 

collaboratively develop the joint National Polar-orbiting Operational Environmental Satellite System (NPOESS). By 

executing the agencies’ missions jointly, the NPOESS program enabled NOAA and the DoD to share the 

development, production, operations, and launch costs of the new system and to save the government $1.3 billion .
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Despite this initial cost-savings potential, the NPOESS program struggled to develop state-of-the-art technology 

under strict cost and schedule constraints; as a result, in 2010, President Barak Obama cancelled the program during 

its development phase and directed the collaborating agencies to execute their missions separately. Just prior to its 

cancellation, the NPOESS program had exceeded its 2002 projected lifecycle cost baseline by approximately $7.4 

billion.
2
 

In the years following the program’s cancellation, both NOAA and the DoD have struggled to define their newly 

independent systems. NOAA’s Joint Polar Satellite System (JPSS) continues to face management challenges, cost 

over-runs, and schedule delays
3
 and the DoD’s future weather satellite capabilities remain undefined after their post-

NPOESS Defense Weather Satellite System (DWSS) was cancelled in 2012. Today, as older satellites retire faster 

than the NPOESS follow-on programs can replenish them, our nation finds itself at risk for a data-gap that could 

have drastic impacts on weather forecasts in the future.
4
  

Concurrently, since future budgets will likely remain constrained, government leaders have expressed an interest 

in disaggregation, or “the dispersion of space-based missions, functions, or sensors across multiple systems.” 
5
 A 

disaggregated approach to environmental satellite architectures is essentially the opposite of the aggregated and 

costly NPOESS system architecture of the past. Disaggregated architectures have multiple potential benefits—

including increased resiliency, responsiveness, and flexibility—and are also potentially less complex and costly than 

aggregated systems like NPOESS.
5-9

 Given its cost-savings potential and the uncertainty of NOAA and the DoD’s 

post-NPOESS plans, future environmental monitoring satellites are top candidates for future disaggregation.  

These current events and the government’s interest in disaggregation motivate our paper, which presents a tool 

that explores a large trade space of options for the space segment of environmental monitoring programs. In this 

tool, we represent the space segment’s design-space as a series of discrete but coupled decisions, enumerate options 

for each decision, and evaluate those options using parametric models of the system and metrics for benefit and cost. 

Using the trade space generated by our model, we then explore the cost impacts of aggregation, evaluate current 

trades under consideration by NOAA and the DoD, and make recommendations for future systems. Finally, we 

conclude by noting opportunities for future work.  

I. Overview of Trade Space Exploration Tool  

Typically, when government agencies have analyzed the cost impacts of aggregated versus disaggregated 

architectures, they have done so by comparing point designs for a handful of candidate systems (e.g. Ref. 10). To 

expand upon these previous analyses, we developed a trade space exploration tool that enabled us to 

comprehensively and quantitatively evaluate the cost impacts of aggregation. To do this, the tool generated and 

evaluated a broad trade space of potential system options for both NOAA and the DoD. Because the tool explored a 

large space rather than comparing the characteristics of a few detailed point designs, it necessarily traded model 

depth for breadth. As a result, the tool evaluated each option at the level of the system’s architecture; as shown by 

multiple authors, this level of modeling fidelity is most useful at the very early stages of system definition, during 

pre-Phase A of both NASA and the DoD’s acquisition timelines.
11-13

 In this section, we review the trade space 

exploration tool and its specific application to environmental monitoring satellites in low-Earth orbit.  

A. Architectural Decisions  

Simmons demonstrated that a system’s architecture can be represented as a set of decisions and decision 

options
14

 and Table 1 lists the decisions that were used to define our systems’ architectures. First, each architecture 

is defined by the number and type of orbital planes that its satellites occupy; the orbital parameters that we included 

are consistent with previous NOAA and DoD programs. Second, the maximum number of spacecraft per orbital 

plane is fixed to control the size of the trade space. Finally, each architecture is allowed three bus options. Each bus 

can be uniquely designed to support the instruments assigned to it. Alternatively, bus designs can be common across 

a train of spacecraft (i.e. flying in the same orbital plane) or across the entire constellation of spacecraft (i.e. 

spacecraft flying in multiple planes).  

The instrument options, with the exception of the visible / near-infrared (VIS-NIR) imager-radiometer and the 

conical microwave imager sounder, correspond to instruments that are currently flying on NPOESS’s predecessor, 

Suomi National Polar-orbiting Partnership (NPP) and or were slated to fly on NPOESS. In addition to these 

instruments, three VIS-NIR imager-radiometer options are included; the first is the 22-channel VIIRS (Visible 

Infrared Imaging Radiometer Suite) that was developed during the NPOESS program and is currently flying on 

NPP. The others, VIIRSLite-NoOcean and VIIRSLite-Ocean, represent less-capable candidate imager-radiometers 

that were considered during the NPOESS program. These instruments have less horizontal spatial resolution than  
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VIIRS and have eight and 14 channels respectively; both instruments are assumed to have the low-light imaging 

capability that is required by the DoD, but only VIIRSLite-Ocean is able to take ocean color measurements. Three 

options for conical microwave imager-sounders are also included in the model. CMIS (Conical Microwave Imager-

Sounder) and Windsat were both developed during the NPOESS program and SSMIS-U refers to an upgraded 

SSMIS (Special Sensor Microwave Imager/Sounder) that the NPOESS program considered as an option to replace 

CMIS.
15

  Each sounder option differs in the amount and quality of the data products that it is able to collect. 

Additional details about the instrument specifications and capabilities are given in Ref. 15. 

Finally, Table 1 also lists the decisions that are fixed in our analysis; these include lifetime, orbital parameters, 

and mission type. These decisions were fixed to limit the scope of our analysis but are consistent with past 

environmental monitoring systems. It is also important to note that we assume a fixed ground architecture; because 

there is currently little quantitative understanding of disaggregation’s cost impacts on ground systems,
 6

 we focus 

our analysis on the space segment, where cost-estimating relationships for small and large satellites are widely 

available.  

B. Trade Space Explorer & Architecture Evaluator  

The trade space of potential architectures includes all possible combinations of decision options where each 

architecture is defined by selecting one option for each of the decisions in listed in Table 1. To explore this trade 

space, the model follows the process depicted in Fig. 1 and uses two major components—a trade space explorer and 

an architecture evaluator. The trade space explorer begins by generating a semi-random population of architectures 

to be evaluated.  The architecture evaluator then executes three evaluation steps. First, the evaluator performs a 

preliminary design of every spacecraft in the architecture. To execute the spacecraft design process, the tool 

translates the architecture from the set of selected decision options to the physical components that those options 

represent: spacecraft buses and a set of payload instruments. Physical information about each of the instruments—its 

mass, power, and data-rate—are used as the primary input to the iterative spacecraft design process, which develops 

a mass budget for each bus. 

Next, the tool uses the preliminary spacecraft design to evaluate the architecture’s benefit and cost. Once all of a 

population’s architectures are evaluated, the results are passed back to the trade space explorer, which selects the 

highest performing architectures and uses them to seed the next population of architectures. New generations are 

created using a genetic algorithm, which applies mutation and cross-over operators to the highest performing 

architectures in each population. As shown in Fig. 1, once the new population is generated, the process repeats for a 

specified number of iterations. 

Table 1. Architectural Decisions and Assumptions 

Variable Decision Decision Options 

Number of Orbtial Planes  1 - 3 orbital planes

Orbit RAAN Terminator, mid-morning, or afternoon orbits

Number of Satellites / Plane  1 - 4 satellites / plane

Payload Selection 

                                              Any combination of 

• VIS-NIR imager radiometers (VIIRS, VIIRSLite-noocean, VIIRSLite-ocean)

• conical microwave imager-sounders (CMIS, SSMIS-U, Windsat)

• cross-track microwave / IR sounders (ATMS, CrIS)

• earth radiation budget sensors (ERBS cross-track scanning, ERBS-biaxial scanning)

• ozone monitors (OMPS-Limb, OMPS-Nadir)

• solar irradiance monitors (TSIS)

• aerosol polarimetry sensors (APS)

Spacecraft Architecture Any partition of instruments into spacecraft 

Spacecraft Bus Commonality Type Dedicated bus, common buses within train, common buses across constellation

Fixed Decisions Assumed Decision Option 

Mission Lifetime 10 years 

System Lifetime 5 years (account for spacecraft replenishment)

Orbital Parameters Sun-synchronous, 800 km orbits

Mission Types Weather & climate (space weather, search & rescue, data collection missions excluded)

Varied Architectural Decisions

Fixed Architectural Decisions
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For this particular analysis, we used an initial semi-random population of approximately 2,500 architectures and 

allowed that population to evolve for 500 generations. Our trade space exploration process was executed using a 

Java-based source code that was originally developed to explore a trade space of communication satellite 

architectures.
13 

Our architectures were evaluated using a rule-based expert system
16

 and a methodology developed 

by Selva.
17 

II. Metrics 

Two basic metrics—cost and benefit—were used to evaluate the architectures.  Both metrics were constructed to 

capture the key trade-offs associated with aggregation and disaggregation. As shown in Fig. 2, aggregating multiple 

instruments into the same spacecraft or within the same orbital plane allows different types of data to be cross-

registered. When different data types are combined, new data products can be formed or existing products’ quality 

can be enhanced.
17

 Alternatively, by disaggregating spacecraft and distributing instruments across multiple orbital 

planes, systems can increase the temporal resolution of their data products.  

As also shown in Fig. 2, in terms of cost, the trade-offs of aggregation and disaggregation are less clear. 

Traditionally, the government has employed aggregated architectures because they require fewer launches and fewer 

components. However, recent studies have suggested that despite having fewer components, aggregated 

architectures are more complex, and therefore more costly, than disaggregated ones.
7,18-20

 These findings suggest 

that as architectures become increasingly aggregated, the cost-saving benefits of aggregation are out-weighed by the 

growing cost of complexity. Furthermore, although disaggregated architectures require more components, by doing 

so, they may be able to capitalize on the cost-saving benefits of mass-production.
5
 Finally, as the government begins 

to use new, less costly launch vehicles, the cost to launch a disaggregated constellation may decrease and become 

comparable to the cost of launching only a few aggregated satellites. The metrics that we used to evaluate 

architectures were designed to capture each of these trade-offs.  

A. Cost Metric  

The cost metric calculates the space segment development, production, and launch costs but excludes ground 

system and operations costs. Importantly, the cost metric does capture many of the costs associated with aggregation 

and disaggregation, including the cost of complexity, the cost-saving benefits of large-scale production, and the cost 

of multiple launch vehicle options. Because our analysis occurs pre-Phase A, when systems’ costs are notoriously 

uncertain, our cost metric is not an absolute measure of cost. Instead, we calculate cost using traditional cost-

estimating relationships but normalize our estimates with respect to a baseline system. This allows our analysis to 

focus on alternative architectures’ relative costs. The cost metric is calculated using the following process:  

 
Figure 1. Exploration & Evaluation Process 
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 Instrument mass and power is 

adjusted for TRL according to 

the recommendations given in 

Ref. 21. 

 Payload non-recurring costs are 

estimated using the NASA 

Instrument Cost Model given in 

Ref. 22.  

 Bus non-recurring costs are 

estimated using either the 

Unmanned Space Vehicle Cost 

Model Version 8 (USCOMv8) 

or the Small Satellite Cost 

Model (SSCM); both sets of 

parametric equations are taken 

from Ref. 22. The cost metric 

uses the SSCM when a 

spacecraft’s dry mass is less 

than 500 kg,
22

 otherwise, 

USCOM is applied. 

 Payload and bus non-recurring costs are corrected to account for the cost of complexity. 

 Recurring costs for both the spacecraft and the instruments are calculated using the corresponding NASA 

Instrument, USCOM, or SSCM cost models and discounted using a 90% learning curve as recommended by 

Ref. 23. 

 Launch costs are calculated by assigning each spacecraft to the lowest cost launch vehicle with the necessary 

performance and volume accommodations. Because our analysis focuses on systems that are developed by 

U.S. government agencies, only domestic launch vehicles are used; however, we included both traditional 

launch vehicles (i.e. Atlas and Delta) and new, less traditional systems, including the Taurus-XL, the 

Minotaur-IV, and Space-X. 

 Finally, each system’s cost is normalized by the cost of NPOESS, which serves as our reference system in 

this analysis.  

To account for the cost of complexity, we add cost penalties to systems that contain sources of design or 

architectural complexity. Design complexity refers to the complexity of the individual components whereas 

architectural complexity refers to complexity that is induced by interactions and relationships between components. 

Table 2 lists the complexity sources and penalties that are included in our cost metric. These include instrument TRL 

(discussed above) and bus design complexity which can be induced by high mass or high data-rate payloads, or by 

instruments with high pointing requirements. Commonality is also a source of bus design complexity, since adapting 

a common bus to fly in multiple orbits or to host different instruments is not without costs. Architectural complexity 

captures interactions and relationships between instruments that may add to the cost of the system. These include 

mechanical, optical, and electromagnetic interferences as well as instrument reliability and programmatic 

relationships. Each of source of complexity that is included in our metric was observed to impact cost on past 

environmental monitoring programs.
15,24

  

Complexity is included in the cost estimate by identifying the complexity sources that affect each component. 

For every source, a cost penalty (shown in Table 2) is added to the component’s non-recurring cost. This process 

was motivated by JPL’s Cost-Risk Sub-factors
25-26 

and has been used in previous studies of disaggregation;
 28

 for 

additional details about our cost metric methodology please refer to Refs. 15, 27. Finally, for reference, by 

accounting for complexity, our cost metric estimates NPOESS and JPSS costs’ to be 20% and 12% greater than the 

estimates produced by mass-based parametrics alone.  

B. Benefit Metric  

In order to inform cost-benefit trades, each architecture is also evaluated for benefit, which is assessed with 

respect to the NPOESS program’s Integrated Operational Requirements Document II (IORD-II).
29

 Benefit is defined 

as a function of which environmental data records (EDRs) the architecture collects, how many EDRs the architecture 

collects, and how well the architecture collects those EDRs. To quantitatively assess benefit, the model employs the 

VASSAR (Value Assessment of System Architectures Using Rules) methodology.
30

 A schematic depicting this  

 

 
Figure 2.  Trade-offs of Aggregation versus Disaggregation 
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methodology is given in Fig. 3, which shows that the process begins with a set of decomposed stakeholder 

requirements that are input into the tool. Next, the tool matches each architectures’ capabilities to the set of 

decomposed requirements and aggregates requirement satisfaction to obtain a final benefit score.  

Stakeholder requirements decomposition occurs at two levels for both NOAA and the DoD. Each agency’s Level 

1 requirements are further decomposed into three sets of Level 2 requirements: key performance parameters (KPPs), 

heritage EDRs, and beyond-heritage EDRs. KPPs for NOAA and the DoD were taken directly from the IORD-II and 

were assigned to each agency according to the instruments that it prioritized. Specifically, the IORD-II KPPs that are 

generated by ATMS and CrIS are assigned to NOAA while those that are generated by VIIRS and a conical 

microwave sounder are assigned to the DoD; this division of KPPs is consistent with each agency’s current 

prioritization of instruments and requirements.  

The EDRs in the heritage EDR category are those that were collected by each agency’s heritage, pre-NPOESS 

program. Finally, the beyond heritage category contains the EDRs that were attributed to each agency in the IORD-

II but were not produced by the agency’s heritage system. The Appendix contains a list the individual EDRs that 

contribute to each agency’s Level 2 requirements satisfaction scores. Level 2 scores are then combined in a 

weighted average to produce each agency’s Level 1 score. The KPPs, heritage EDRs, and beyond-heritage EDRs are 

assigned weights of 50%, 35% and 15% respectively. 

Several performance attributes are associated with each Level 2 requirement. If an architecture contains all of the 

specified attributes, it is awarded a full requirement satisfaction score; however, if some of the attributes are absent, 

the architecture is awarded a partial requirement satisfaction score, according to which attributes it contains. The 

four performance attributes that are specified for nearly every requirement are individual instrument performance, 

cross-instrument synergistic performance, average temporal resolution, and preferred right-ascension of ascending 

node (RAAN). The individual instrument performance attribute is used to distinguish between the performance of 

individual instruments of the same type; as a result, these attributes primarily distinguish between architectures that 

contain different VIS-NIR imager-radiometers and microwave imager-sounders. Cross-instrument synergistic 

performance attributes identify cases where EDR performance is improved when data is collected by more than one 

type of instrument; for example, cross-instrument synergies can improve measurement accuracy or can create new 

measurement capabilities, like the ability to collect data in both cloudy and clear conditions. The Appendix 

summarizes the cross-instrument synergies that are included in the model, which only awards requirement 

satisfaction when synergistic instruments fly in the same orbital plane. Additionally, the model also specifies 

average temporal resolution for each measurement using the values defined in the IORD-II and finally, it specifies 

the RAAN from which each agency prefers its data to be collected. The DoD’s weather missions requires data from 

an early-morning orbit (5:30 crossing time), while NOAA’s weather and climate missions must be executed from  

 
Figure 3.  Benefit Metric Illustrated 
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orbits with afternoon (13:30) crossing times; both agencies can use the mid-morning orbit to increase temporal 

resolution. 

Each architecture’s ability to satisfy the Level 2 requirements is a function of the instruments assigned to it and 

the allocation of those instruments to orbital planes. Additional information about the process that the tool uses to 

evaluate architectural benefit and the VASSAR methodology can be found in Ref. 11, 12, 17, 30. 

 

III. Analysis  

The specific goals of this analysis are three-fold:  

 To evaluate the cost of aggregation versus disaggregation across a broad trade space of Pareto optimal 

architectures and with varying levels of cost and benefit.  

 To evaluate the cost of disaggregation trades currently under consideration by NOAA and the DoD with 

respect to this broad trade space of options. 

 And to note characteristics that are shared across architectures in the trade space and that suggest best 

practices that can be applied for future environmental monitoring satellite programs.   

To complete this analysis, two separate trade spaces—one for NOAA and one for the DoD—are explored. 

Before exploring Fig 4’s trade spaces in greater detail, a few general characteristics are important to note. First, 

several reference systems are plotted to anchor the reader to our cost and benefit scales. For both NOAA and the 

DoD, the NPOESS architecture maximizes benefit and consequently, is one of the costliest architectures in the trade 

space; however, for both agencies, the NPOESS architecture is either close to or on the Pareto front.  

While the systems that succeeded NPOESS have significantly less benefit and cost, many lie quite far from the 

cost-benefit Pareto front. For example, architectures based off of the JPSS & NPP satellites, JPSS & DWSS 

satellites, or all three satellites (JPSS, NPP, & DWSS) are significantly dominated because we assume that the 

separate programs do not use common spacecraft buses or coordinate their instruments’ development. However, 

when JPSS is considered as a stand-alone program (i.e. without reference to DWSS or NPP), we see that it lies close 

to the Pareto front. Finally, the current programs of record, JPSS and NPP, do not meet many of the DoD’s 

requirements; these systems’ benefit scores are low because they do not provide data from the DoD’s preferred early 

morning orbit, nor do they provide microwave imaging and sounding data from a conically scanning instrument.  

In the following sections, we explore the trade space in greater detail by focusing on the fuzzy Pareto front. To 

select the fuzzy Pareto front, we identified architectures on the true Pareto front and removed them from the trade 

space. We then identified Pareto optimal architectures in the subsequent trade space and removed them as well. We 

repeated this process until five successive Pareto fronts were removed and assigned to the “fuzzy” Pareto frontier 

that is discussed below.  

 

Table 2. Complexity Penalites Included in Cost Estimate 

 
Complexity Type Condition Penalty Penalty Applied To

Instrument Design Complexity 1 (i.e. TRL = 7) 3% Instrument mass & power

Instrument Design Complexity 2 (i.e. TRL = 6) 5% Instrument mass & power

Instrument Design Complexity 3 (i.e. TRL = 5) 25% & 10% Instrument mass & power

Instrument Design Complexity 4 (i.e. TRL = 4) 30% & 20% Instrument mass & power

Instrument Design Complexity 5 (i.e. TRL = 3) 50% & 25% Instrument mass & power

Bus Design Complexity - Commonality 

Common bus capability needs to be increased to 

host additional instruments 5% Bus non-recurring cost estimate 

Bus Design Complexity - Commonality 

Common bus capability needs to be adapted to fly 

in multiple orbital planes 5% Bus non-recurring cost estimate

Bus Design Complexity - High Data - Rate Data-Rate > 7Mbps 2% Bus non-recurring cost estimate

Bus Design Complexity - High Mass Satellite Dry Mass > 3000kg 5% Bus non-recurring cost estimate

Bus Design Complexity - Pointing 

Requirements

Bus hosts instruments with high pointing 

requirements 5% Bus non-recurring cost estimate

Architectural - Mechanical Interaction 

Jitter inducing instrument hosted with sensitive 

instruments 5%

Disturbed instrument & bus non-recurring cost 

estimates

Architectural - Optical interaction

Instruments with conflicting FOV hosted on same 

bus 5%

Non-recurring cost estimate of instrument requiring 

accomodation 

Architectural - Programmatic Multiple instruments managed by same program 5% Instrument non-recurring cost estimate 

Architectural - Reliability Multiple "critical" instruments hosted on same bus 5%

Instrument non-recurring cost estimate; critical 

instruments are VIS-NIR sensor, conical microwave 

imager-sounder, CrIS, ATMS  
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A. The Cost Impacts of Aggregation Versus Disaggregation 

To assess the cost of aggregation versus disaggregation, we classify each architecture according to the average 

number of satellites that it contains per plane; architectures with an average of one satellite per plane, one to two 

satellites per plane, and more than two satellites per plane are classified as aggregated, semi-aggregated, and 

disaggregated, respectively. Next, we select a fuzzy Pareto front in two ways: (1) by evaluating architectures 

according to traditional cost-estimating relationships that have not been corrected for complexity, and (2) by 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 4. Full Trade Spaces With Reference Architectures 

 
Figure 5. Fuzzy Pareto Fronts with Both Cost Metrics 
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evaluating them using our complexity-corrected cost metric. As shown in Fig. 5, when the cost metric does not 

account for complexity, the fuzzy Pareto fronts are largely dominated by aggregated architectures; however, when 

complexity costs are included in the metric, a larger number of semi-aggregated and disaggregated architectures 

begin to appear on the fuzzy Pareto front. 

Fig. 6 provides additional description of the composition of both Pareto fronts. For both NOAA and the DoD, 

when cost estimates do not account for complexity, aggregated architectures constitute the majority of the Pareto 

front. However, once complexity is factored into the cost equation, the proportion of semi-aggregated architectures 

grows while the proportion of aggregated architectures shrinks; in contrast, even when complexity is included in the 

cost estimate,  the proportion of disaggregated architectures on the Pareto front does not change significantly. The 

poor performance of the fully disaggregated architectures is important to note since these architectures constitute the 

majority of the full trade space. Specifically, the full trade space contains approximately 5e11 architectures, 99%, 

9e-6% and 0.07% of which are disaggregated, aggregated, and semi-aggregated, respectively. Thus, we conclude 

that: 

 Even when cost estimates account for complexity, aggregated architectures containing one satellite per plane 

perform significantly better than disaggregated architectures that contain greater than two satellites per plane. 

 However, when we account for complexity, we observe that semi-aggregated architectures provide a possible 

alternative to fully aggregated ones. Semi-aggregated architectures reduce spacecraft complexity by breaking 

up complex satellites into two simpler satellites that fly in a train.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 6. Fuzzy Pareto Front Descriptive Statistics 
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As shown in Fig. 5, there are 

several regions of both NOAA and 

the DoD’s Pareto front where semi-

aggregated architectures dominate 

aggregated ones. General 

characteristics of these semi-

aggregated architectures include:  

 For NOAA, the dominant 

semi-aggregated architectures 

each contain one plane with 

VIIRS, a conical microwave 

imager-sounder, and CrIS and 

two planes with ATMS. 

Different sets of climate-

centric sensors (i.e. TSIS, 

ERBS, OMPS, and APS) are 

co-hosted alongside these four 

primary instruments.  

 For NOAA, all but one of the 

dominant semi-aggregated 

architectures separates VIIRS 

and the microwave imager-

sounder and assigns them to separate spacecraft in the same orbital plane. Although VIIRS and the 

microwave sounder are separated from each other, they are sometimes hosted on the same satellite as the 

instruments listed above. 

 For the DoD, regardless of the cost metric used, semi-aggregated architectures dominate at medium benefit 

levels (i.e. between 0.3 and 0.6). In these architectures, a VIS/NIR sensor and a conical microwave imager-

sounder are assigned to separate spacecraft in the terminator orbit. For higher benefit architectures, either the 

VIS/NIR or the microwave sensor is also flown alone in a second orbital plane. 

 Finally, when complexity is included in the cost metric, semi-aggregated architectures begin to dominate at 

higher levels of the DoD’s Pareto front as well. These architectures assign VIIRS and CMIS to separate 

spacecraft in the terminator orbit and fly VIIRS in a second orbital plane.  

In the next section, we continue exploring characteristics of cost-effective semi-aggregated and disaggregated 

architectures by analyzing current disaggregation trades with respect to the fuzzy Pareto front of architectures. For 

the remainder of this analysis, we will use the complexity-corrected cost metric, since it allowed us to identify 

alternative semi-aggregated and disaggregated architectures here.  

B. Current Disaggregation Trades 

NOAA and the DoD are currently considering the following disaggregation trades:  

 Disaggregating climate-centric sensors from weather-centric sensors and hosting both on separate spacecraft 

for future NOAA systems.
 3, 31

 

 Establishing a free-flyer ATMS-CrIS spacecraft by disaggregating these critical instruments from the larger 

JPSS spacecraft.
 31

 

 And disaggregating the VIS/NIR and microwave-imager sounder instruments and hosting both on separate 

spacecraft on future DoD systems.
32 

  

 
Figure 7. NOAA’s Climate-Weather Trades 
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Fig. 7 illustrates the first 

disaggregation trade: assigning 

climate-centric and weather-

centric sensors to separate 

spacecraft. To construct this plot, 

we classified ERBS, OMPS-

Limb, TSIS, and APS as climate-

centric sensors and VIIRS, 

ATMS, CrIS, and OMPS-Nadir 

as weather-centric sensors; as 

will be discussed below, we 

refrained from assigning the 

microwave imager-sounders to 

either category. Fig. 7 shows that 

the current JPSS program is 

located at a transition point in the 

trade space: at benefit levels 

below JPSS, the architectures 

contain only weather-centric 

sensors. However, as benefit 

increases above JPSS, 

architectures increasingly contain 

climate-centric sensors that are 

hosted on the same spacecraft as weather-centric ones. Thus, if NOAA hopes to increase JPSS’s benefit in the 

future, it should consider architectures that aggregate climate-centric and weather-centric sensors onto the same 

spacecraft. If future systems are planned to generate JPSS-levels of benefit, then there is no compelling technical 

reason to disaggregate climate and weather sensors.   

While there may be little technical reason to disaggregate climate and weather sensors, there is an operational 

one: by limiting the scope of the JPSS project, NOAA can reduce its cost and schedule risks.
31

 The desire to reduce 

these risks, particularly in light of a possible gap in weather satellite data, motivated an independent review team to 

recommend developing a ATMS-CrIS free-flyer spacecraft.
31

 By developing a smaller free-flyer spacecraft, NOAA 

could accelerate its development timeline and reduce the risk of a data gap.
31

  To investigate the lifecycle cost 

impact of this (and related) trades, we identified all architectures that used ATMS-CrIS free-flyers and also those 

that used ATMS-CrIS-OMPS-VIS/NIR or ATMS-CrIS-VIS/NIR free-flyers. The results, shown in Fig. 8, indicate 

that as a whole, none of the proposed disaggregation strategies dominates other architectures in the trade space. 

However, the tool did allow us to identify architectures with free-flyers that had similar cost and benefit to JPSS; 

these architectures are listed in Table 3.  Of these possible free-flyers, a few characteristics are important to note:  

 Architectures with a CrIS-ATMS free-flyer also had a VIS/NIR free-flyer or both a VIS/NIR and a 

microwave imager-sounder free-flyer. By disaggregating the sensors in this way, the architectures were able 

to use similarly-sized common buses and to capitalize on the cost-saving benefits of a block buy. 

 Architectures with a CrIS-ATMS-VIS/NIR free-flyer either flew two copies of the same spacecraft in 

different orbital planes or had a single orbital plane but an additional spacecraft that hosted a microwave 

imager-sounder and several climate-centric instruments. 

The architecture with a CrIS-ATMS-VIS/NIR free-flyer and a second spacecraft with a microwave imager-

sounder and climate-centric instruments provides a potential compromise between the two trades considered above. 

Specifically, by limiting the scope of future projects to include only CrIS, ATMS, and VIIRS, NOAA could gain 

some of the operational benefits of a free-flyer mission. By establishing a second project that includes a microwave 

imager-sounder and climate-centric instruments, NOAA could continue collecting climate data without interfering 

with its operational weather mission. It may also be possible to transfer full responsibility for funding and managing 

the second project to NASA, which could explore additional opportunities for cost savings by seeking an 

international partner to contribute the microwave imager-sounder.  

Fig. 9 illustrates the logic behind this recommendation. As benefit increases beyond JPSS, NOAA’s systems 

contain both a VIS-NIR sensor and a microwave-imager sounder. However, at medium-high benefit levels (i.e. 0.4 < 

benefit < 0.8), most Pareto optimal architectures disaggregate these instruments and it is only at the highest benefit 

levels (i.e. benefit > 0.8) where architectures co-host the instruments on the same spacecraft. Thus, it seems  

 

 
Figure 8. NOAA’s Free-Flyer Trades 
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advisable to “anchor” two spacecraft around these sensors and to separate the climate-centric and the weather-

centric sensors accordingly.  

Fig. 9 also illustrates a similar finding for the DoD: that at medium-high benefit levels, disaggregating the VIS-

NIR and microwave imager-sounders is optimal, while at high benefit levels aggregating them onto the same 

spacecraft is. Unlike NOAA’s architectures, at medium-high benefit levels, the DoD’s architectures contain the VIS-

NIR and microwave imager-sounders only and it is not until the very highest benefit levels that the DoD’s 

architectures begin to include other instruments and to aggregate them onto the same spacecraft as VIIRS and 

CMIS.  

C. Strategies for Reducing Cost through Disaggregation 

Finally, now that we have analyzed specific trades under consideration by NOAA and the DoD, we review 

several of our assumptions in the context of these results. Key assumptions that affect the cost of aggregated versus 

disaggregated architectures include:  

 The system’s capabilities  

 The cost savings enabled by commonality  

 Launch costs  

 And the cost of complexity  

The discussion above suggests an important relationship between aggregation, disaggregation, and a system’s 

capabilities. For example, medium-high benefit DoD architectures disaggregated the VIS/NIR and microwave 

imager-sounders whereas higher benefit architectures aggregated them onto the same spacecraft. Thus, the cost of 

aggregation versus disaggregation seems closely related to the capabilities that a program decides to field and the 

requirements that it meets. In this analysis, we only considered capabilities that were derived from the NPOESS 

program; therefore, the options for the VIS/NIR sensor and microwave-imager sounder were all high performing 

and resource-intensive (i.e. they had large mass and power requirements). If NOAA or the DoD reduces the size and 

performance of these sensors in the future, then our conclusions may not hold.  

Next, the fuzzy Pareto front for both agencies is composed entirely of architectures that use common spacecraft 

buses. Importantly, in order to achieve commonality’s potential savings, programs need to make both the up-front 

investment to develop a common bus and the commitment to procure copies of that bus within a short period of 

time; as noted by Burch,
7
 the learning curve savings included in our cost metric are only applicable if systems are 

delivered six to twelve months apart. As a result, to capitalize on the savings potential of commonality, future 

programs may need more up-front funding to enable systems to be procured more efficiently. This statement is also 

true for the instruments in each architecture: to enable the learning curve cost savings that are assumed in our metric, 

future programs need to procure multiple copies of each instrument at the same time.  

We also investigated whether the dominant semi-aggregated or disaggregated architectures in Fig. 4 would 

remain dominant if they had to launch on traditional launch vehicles. We found that even when these architectures 

were limited to launch only on traditional launch vehicles, they still performed well with respect to the aggregated 

architectures. The primary reason for this appears to be the cost and benefit of the microwave imager sounders that 

were included in the trade space. Specifically, these sensors are necessary to obtain a high benefit score but they 

appear to drive architectures’ cost and configuration. Future research could examine the specific impacts of these 

instruments by including less capable options with higher TRLs and by adjusting agency requirements accordingly.  

 
Figure 9. VIS/NIR-Microwave Imager Sounder Disaggregation Trades 
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Finally, as discussed previously, our results are contingent on the cost of complexity that was included in our 

cost metric. Our metric used rules-of-thumb to develop a complexity budget for each system and thus, could benefit 

from improved calibration in the future. However, we stress that during a pre-Phase A analysis of potential system 

architectures, any means for accounting for complexity is valuable, since it enables the system architect to gain 

insight into potential cost growth risks that could affect the system in the future.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

IV. Conclusion 

The above analysis motivated several conclusions about the cost of aggregation versus disaggregation. First, we 

demonstrated that when complexity costs are included in a cost metric, aggregated architectures do not necessarily 

dominate the Pareto front. Although aggregated architectures do appear to consistently out-perform disaggregated 

architectures, semi-aggregated architectures occasionally have the potential to be less costly than aggregated ones. 

We also noted that for all architectures except the highest performers, disaggregating the VIS/NIR sensor from the 

microwave-imager sounder appeared to be an optimal trade. Finally, we used this finding to motivate a 

recommendation that NOAA consider architectures with a VIS/NIR, CrIS, and ATMS free-flyer and a separate 

spacecraft that is anchored around a microwave imager-sounder and that contains other climate-centric instruments.  

Table 3. Alternative Free-Flyer Spacecraft 
Normalized 

Complexity 

Corrected Cost 

Normalized 

Benefit Terminator Orbit Afternoon Orbit Mid-Morning Orbit 

0.49 0.82 none

SC1 = {VIIRSLite-noocean, CrIS, ATMS}

SC2 = {CMIS, ERBS2, TSIS, APS} SC1 = {ATMS}

0.46 0.76 SC1 = {ATMS}

SC1 = {VIIRS, CrIS, ATMS}

SC2 = {Windsat, OMPS-Nadir, OMPS-Limb} SC1 = {OMPS-Nadir}

0.46 0.76 none

SC1 = {VIIRS, CrIS, ATMS}

SC2 = {CMIS, OMPS-Nadir, ERBS2, TSIS, APS} none

0.36 0.68 none SC1 = {VIIRS, CrIS, ATMS} SC1 ={VIIRS, CrIS, ATMS}

0.36 0.66 SC1 = {VIIRS, CrIS, ATMS} SC1 = {VIIRS, CrIS, ATMS} none

0.36 0.66 none

SC1 = {VIIRS, CrIS, ATMS}

SC2 = {SSMIS-U, TSIS, APS} none

0.32 0.55 none

SC1 = {VIIRS, CrIS, ATMS}

SC1 = {ERBS1, ERBS2, APS} none

0.27 0.54 none SC1 = {VIIRSLite-noocean, CrIS, ATMS} SC1 = {ATMS}

0.23 0.47 none SC1 = {VIIRS, CrIS, ATMS} none

0.48 0.82 none

SC1 = {VIIRS, SSMIS-U}

SC2 = {CrIS, ATMS}

SC1 = {VIIRS, OMPS-Nadir}

SC2 = {ATMS}

0.35 0.63 none

SC1 = {VIIRS, SSMIS-U, ERBS2}

SC2 = {ATMS, CrIS} none

0.29 0.61 none

SC1 = {VIIRS}

SC2 = {ATMS, CrIS}

SC3 = {SSMIS-U} none

0.29 0.54 none

SC1 = {VIIRSLite-ocean, APS}

SC2 = {SSMIS-U}

SC3 = {CrIS, ATMS} none

0.26 0.50 none

SC1 = {VIIRSLite-ocean}

SC2 = {SSMIS-U}

SC3 = {CrIS, ATMS} none

0.19 0.36 None

SC1 = {VIIRSLite-ocean} 

SC2 = {CrIS, ATMS}

0.19 0.35

SC1 = {VIIRSLite-noocean}

SC2 = {CrIS, ATMS}

0.48 0.82

SC1 == {VIIRS, SSMIS-U}

SC2 = {CrIS, ATMS}

SC1 = {VIIRS, OMPS-Nadir}

SC2 = {ATMS}

0.49 0.80 none

SC1 = {VIIRS, CrIS}

SC 2 = {Windsat, ATMS, APS} SC1 = {VIIRS, CrIS, OMPS-Nadir, ATMS}

0.25 0.48 none SC1 = {VIIRS, CrIS, OMPS-Nadir, ATMS} none

ATMS - CrIS-VIS/NIR Free-Flyer

ATMS - CrIS Free-Flyer

ATMS - CrIS - VIS/NIR - OMPS Free-Flyer
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There are many opportunities to refine our analysis and conclusions in the future. First, all of our conclusions are 

contingent on our initial assumptions and the evaluation metrics that were used. While our cost and benefit metrics  

were derived from detailed case studies of past programs, their accuracy could be improved through further 

calibration. Second, additional metrics that assess the risks inherent to both architectures could also be added; for 

example, disaggregated architectures may be more susceptible to launch failures (because the probability of 

experiencing no launch failures decreases with the number of launches) but more capable of responding to on-orbit 

failures (since smaller common spacecraft are more easily re-configured and used as spares). Third, the cost of 

aggregation and disaggregation may be contingent on the mission length, on each system’s lifetime, and on the 

capabilities fielded by each system; future work should analyze cases other than what we considered here. 

Finally, although this analysis did identify alternatives to NPOESS, JPSS, and DWSS’s aggregated architectures 

that had the potential to reduce future lifecycle costs, we still observed that—even when we accounted for the cost 

of complexity—aggregated architectures still performed well with respect to the entire trade space. Thus, it seems 

incomplete to attribute past programs’ cost growth to their systems’ architectures only. Instead, in order to reduce 

the cost of future systems, we not only need to consider the technical costs derived from the system’s architecture, 

but also the organizational costs that can be induced by the programs’ management structure. A companion paper 

(e.g. Ref. 33) that is also presented at this conference explores these management issues in greater detail.  

 

Appendix 

This Appendix provides additional information on inputs to the benefit metric. Table 5 lists the EDRs that are 

assigned to each agency and categorizes them according to KPPs, Heritage EDRs, and Beyond-Heritage EDRs. 

Table 4 lists the cross-instrument synergies that are included in the calculation of the benefit metric.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 6. Cross-Instrument Synergies Contributing to Benefit Metric 
Synergy Type Synergistic Instruments Synergy Description

Performance Enhancement OMPS-Nadir & OMPS-Limb

OMPS-Limb increases vertical spatial resolution of ozone 

measurements

Performance Enhancement VIS-NIR Imager Radiometer & APS

Aerosol data products are improved when combined with cloud 

data products produced by VIS-NIR imager-radiometers

Capability Enhancement CrIS & ATMS ATMS enhances CrIS by providing all-weather capability 

Performance Enhancement

ERBS cross-track scanning & ERBS-

biaxial scanning

Earth radiation budget measurements collected from cross-

registered instruments with biaxial & cross-track scanning 

profiles increases measurement accuracy 

Capability Enhancement

VIS-NIR Imager Radiometer & 

Microwave Imager-Sounder

Microwave imager enhances VIS-NIR imager by providing all-

weather capability  
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Table 5. Requirements Classification Matrix  

Environmental Data Record (EDR) KPPs
Heritage 

EDRs

Beyond 

Heritage 

EDRs

KPPs
Heritage 

EDRs

Beyond 

Heritage 

EDRs

Active Fires X X

Aerosol Optical Thickness X

Aerosol Particle Size X

Aerosol Refractive Index X

Albedo X X

Atmospheric Vertical Moisture Profile X X

Atmospheric Vertical Temperature Profile X X

Cloud Base Height X X

Cloud Cover / Layers X X

Cloud Effective Particle Size X X

Cloud Ice Water Path X

Cloud Liquid Water X X

Cloud Mask X X

Cloud Optical Thickness X

Cloud Particle Distribution X X

Cloud Top Height X X

Cloud Top Pressure X

Cloud Top Temperature X X

Downward Longwave Radiation X

Downward Shortwave Radiation X

Global Sea Surface Wind Stress X X

Ice Surface Temperature X X

Imagery X X

Land Surface Temperature X X

Net Heat Flux X

Net Solar Radiation at the Top of the Atmosphere X

Ocean Color X X

Outgoing Longwave Radiation X

Ozone Total Column / Profile X X

Precipitable Water / Integrated Water Vapor X X

Precipitation Type / Rate X X

Pressure (Surface / Profile) X

Sea Ice Characterization X X

Sea Surface Temperature X X

Sea Surface Winds X X

Snow Cover / Depth X X

Soil Moisture X X

Solar Irradiance X

Surface Type X

Suspended Matter X X

Total Water Content X

Vegetation Index X X

DoD Requirements NOAA Requirements

 



 

American Institute of Aeronautics and Astronautics 
 

 

16 

Acknowledgements 

 

The authors would like to thank the MIT-Sandia Excellence in Engineering Graduate Fellowship and the 

Skolkovo Institute of Science and Technology for their financial support of this work.  

References 
1Gore, A. “Creating a Government that Works Better and Costs Less: A Report of the National Performance Review,” 

Washington, D.C.: U.S. Government Printing Office, 1994. 
2The White House, “Restructuring of the National Polar-Orbiting Environmental Satellite System.” [online fact sheet], URL : 

http://www.whitehouse.gov/sites/default/files/npoess_decision_fact_sheet_2-1-10.pdf  [cited1/19/2014]. 
3Young, T., “NOAA NESDIS Independent Review Team Report.” July 20, 2012. [online report], URL: 

http://www.spacepolicyonline.com/pages/images/stories/NESDIS_IRT_Final_Report.pdf, [cited 1/19/2014]. 
4Cushman, J. “U.S. Satellite Plans Falter, Imperiling Data on Storms.” The New York Times, November 16, 201, [online 

periodical]: http://www.nytimes.com/2012/10/27/us/dying-satellites-could-lead-to-shaky-weather-forecasts.html, [cited 

1/19/2014]. 
5Air Force Space Command, “Resiliency and Disaggregated Space Architectures: White Paper.” [online paper], URL: 

http://www.afspc.af.mil/shared/media/document/AFD-130821-034.pdf., [cited 1/19/2014]. 
6Rendleman, J.D. “Why SmallSats?” AIAA Space 2009 Conference & Exposition. Pasadena, CA, 2009. 
7Burch, R,. “OPS: Disaggregation & Diversification of U.S. MILSATCOM.” Milsat Magazine. April 2012, URL: 

http://www.milsatmagazine.com/story.php?number=510061234, [cited 1/13/2014]. 
8Pawlikowski, E., Loverro, D., Cristler, T. “Space: Disruptive Challenges, New Opportunities, and New Strategies.” 

Strategic Studies Quarterly, 2013.  
9Taverney, T. “Resilient, Disaggregated, and Mixed Constellations.” The Space Review, August 2011. URL: 

http://www.thespacereview.com/article/1918/1, [cited1/13/2014]. 
10Rasmussen, A., Tsugawa. “Cost Effective Applications of Constellation Architectures of Large, Medium, and Small 

Satellites.” American Institute of Aeronautics and Astronautics, Inc., AIAA-97-3950.  
11Selva, D., Cameron, B., Crawley, E., “A Rule-Based Method for Scalable and Traceable Evaluation of System 

Architectures,” Research in Engineering Design, (accepted for publication, 2014) 
12Selva, D., Cameron, B. Crawley, E. “Rule-Based System Architecting of Earth Observing Systems: The Earth Science 

Decadal Survey.” Journal of Spacecraft and Rockets, (accepted for publication, 2014) 
13Sanchez, M., Selva, D., Cameron, B., Crawley, E. “Results of the MIT Space Communication and Navigation Architecture 

Study.” IEEE Aerospace Conference. Big Sky, MT, 2014.  
14Simmons, W.L., “A Framework for Decision Support in Systems Architecting,” PhD Dissertation, Department of 

Aeronautics & Astronautics, Massachusetts Institute of Technology, Cambridge, MA 2008. 
15Dwyer, M. “The Cost of Jointness: Insights from Environmental Monitoring in Low-Earth Orbit.” PhD Dissertation, 

Engineering Systems Division, Massachusetts Institute of Technology, Cambridge, MA, 2014 (expected) 
16 Friedman-Hil, E. Jess in Action: Rule-Based Systems in Java. Greenwich, CT: Manning Publications, 2003.  
17Selva, D., “Rule-Based System Architecting of Earth Observation Satellite Systems,” PhD Dissertation, Department of 

Aeronautics & Astronautics, Massachusetts Institute of Technology, Cambridge, MA, 2012. 
18M.M., Flowe, R.M. and Hamel, S.P. “The Acquisition of Joint Programs: The  Implications of Interdependencies. 

CROSSTALK: The Journal of Defense Software Engineering. URLL: http://www.dtic.mil/dtic/tr/fulltext/u2/a487683.pdf, [cited 

6/9/2013]. 
19 Cameron, B. “Costing Commonality: Evaluating the Impact of Platform Divergence on Internal Investment Returns.” PhD 

Dissertation, Engineering Systems Division, Massachusetts Institute of Technology, Cambridge, MA, 2012. 
20 Committee on the Assessment of Impediments to Interagency Cooperation on Space and Earth Science Missions, The 

National Research Council, “Assessment of Impediments to  Interagency Collaboration on Space and Earth Science Missions. 

Washington, D.C.: The National Academies Press.  
21American National Standards Institute / American Institute of Aeronautics and Astronautics. Mass Properties Control for 

Space Vehicles, Missiles, and Launch Vehicles (ANSI/AIAA R-020A-1999). Washington, DC: AIAA, 1999. 
22 Larson. W., Wertz, J.R., eds. Space Mission Engineering: The New SMAD. 1st ed. Hawthorne, CA: Microcosm, 2011. 
23 “2008 NASA Cost Estimating Handbook,” [online handbook], URL: http://www.nasa.gov/pdf/263676main_2008-NASA-

Cost-Handbook-FINAL_v6.pdf, [cited 6/9/2012]. 
24 Dwyer, M., Szajnfarber, Z., Cameron, B., Bradford, M., Crawley, E., “The Cost Impacts of Jointness: Insights from the 

NPOESS program,” Acquisitions Research Conference 2014, Monterey, CA. 
25Leising, C.J., Wessen, R., Ellyin, R., Rosenberg, L., Leising, A. “Spacecraft complexity subfactors and implications for 

future cost growth.” 2013 IEEE Aerospace Conference, Big Sky, MT. ; 2013. 
26Leising, C.J., Sherwood, B., Adler, M., Wessen, R., Naderi, F.M. “Recent Improvements in JPL's Mission Formulation 

Process.” 2010 IEEE Aerospace Conference, Big Sky, MT, 2010. 
27Dwyer, M., Szajnfarber, Z. “A Framework to Assess the Impacts of Jointness.” 4th International Engineering Systems 

Symposium, CESUN 2014, Hoboken, NJ, 2014.  

http://www.whitehouse.gov/sites/default/files/npoess_decision_fact_sheet_2-1-10.pdf
http://www.spacepolicyonline.com/pages/images/stories/NESDIS_IRT_Final_Report.pdf
http://www.nytimes.com/2012/10/27/us/dying-satellites-could-lead-to-shaky-weather-forecasts.html
http://www.afspc.af.mil/shared/media/document/AFD-130821-034.pdf
http://www.milsatmagazine.com/story.php?number=510061234
http://www.thespacereview.com/article/1918/1
http://www.dtic.mil/dtic/tr/fulltext/u2/a487683.pdf
http://www.nasa.gov/pdf/263676main_2008-NASA-Cost-Handbook-FINAL_v6.pdf
http://www.nasa.gov/pdf/263676main_2008-NASA-Cost-Handbook-FINAL_v6.pdf


 

American Institute of Aeronautics and Astronautics 
 

 

17 

28Alibay, Farah. “Evaluation of multi-vehicle architectures for the exploration of planetary bodies in the solar system,” PhD 

Dissertation, Department of Aeronautics & Astronautics, 2014.   
29 Integrated Operational Requirements Document (IORD) I, National Polar-Orbiting Operational Environmental Satellite 

System (NPOESS), [online document, only the IORD-I is available online currently], URL: 

http://solidearth.jpl.nasa.gov/insar/documents/IORD.pdf. [cited 7/6/2014]. 
30 Selva, D., Crawley, E., “VASSAR: Value Assessment of System Architectures using Rules.” 2013 IEEE Aerospace 

Conference, Big Sky, MT: 2013.  
31 Young, T. “NOAA NESDIS Independent Review Team Report: Assessment Update One Year Later,” [online report], 

URL: http://www.nesdis.noaa.gov/pdf/NESDIS%20Update%20IRT%20Final%20Report.pdf, [cited 6/9/2014]. 
32 Butler, A. “USAF Studies ‘Disaggregated’ Weather Satellite Concept.” Aviation Week. [online journal], URL: 

http://aviationweek.com/awin/usaf-studies-disaggregated-weather-satellite-concept. [cited 7/6/2014]. 
33 Dwyer, M., Szajnfarber, Z., Cameron, B., Selva, D., Crawley, E. “The Cost of Jointness and How to Manage It,” AIAA 

SPACE 2014, San Diego, CA, 2014. 

 

http://solidearth.jpl.nasa.gov/insar/documents/IORD.pdf
http://www.nesdis.noaa.gov/pdf/NESDIS%20Update%20IRT%20Final%20Report.pdf
http://aviationweek.com/awin/usaf-studies-disaggregated-weather-satellite-concept

